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Bella Torre Schedule 11/08/01

1D 1Tesk Neme , Durstion L Start l Finish ono'.::uAquJA M A
1 |Bedatome "STOdays Mon 10/1/01 Wed 423103
F) * Notics © proceed Odmys  Mon 1V1/81°  Mon 10401
3 Mobilization Odays™  Mon 10/1/01 Mon 10101
3 Construction Start Date Odays  Mon 10/1/01 Mon 1011201
3 Excavation snd Shordng 48 days Mon 101/01  Thu 111501
3 Excavation mobikzstion 7 days Mon 10/401 Sun 10/701 §
7 Pre-shoring Excavation : Mon 10/8/01 Sun 102101
] Fou Permittold Mon 10722101 Tue 10/3001
s Shoring Tdays  Wed 103101 Tue 11601
70 Compiets Excavation 3days Wed 117701 Fri 11001
K] Finish Grede Pad - 6dsys  Sat 1111001 Thu 1111501
12 Waet Utilities 21 days Fd 11716014 The 12601
13 Joint Trench 30days’ Frl 1277101 Sat 17502
14 Undersiab Plumbing / Elec 7dsys " Fn 111801 Thu 1722001
15 Structural Concrete 215days~ Wed 10/31/01 Sun 82102
16 Basement 49 days Wed 10/31/01 Tue 1271801
7 Footings h T 21days " Wed iAot 7 Tue 112001
8 Columns Tdays Wed 112101  Tue 112701
19 Wais tddeys Wed 1172801  Tue 1213001
20 | Siab on Grade T T TdaysTT Wed 1212017 Tue 12801
Fi] Ground structure 168days Wed 1211801 Sun 82002
22 tstsuspended Sisb T T 117 days” T Wed 121901 T Sin 442
23 Shoring 14days  Wed 121901 Tue 1102
24 Rebar 7 deys Wed 17202 Tue 17002
(25 | PT 3days : Wed 1/8/02 Fri 11102
=5 ] MEP Bdays T Sm11202  Sun 1MA03
i Inspection 3osys’  Moniam2  Wed 11802
26 | Pour 2days Satinen2 Sun 120002
20 | Stressing 2days | Wed 12302 Thy 172402
30 Pour Closure o Sdays’  Wed 4410/02°  Sun 411402
31 Columns 7 doys Mon 1/21/02 Sun 12703
2 Waitg “dnyl> Mbn 172102 Sun 2702
33 2nd suspended Siab 118 days Mon 2/4/02 Sun 82702
3% Shoring 14 days Mon 2/4/62 Sun 2117702
. Rebar Tdays  Mon2/1802°  Sun 22407
3% PY 3days Mon 22502  Wed 227102
37 MEP 2deys Twanam2 Fivo2 |
38 Inspection 3days Sat V202 Mon 3/4/02
a9 | Pour 2days T 3702 Fri va02
40 | Stressing 2days | wedmam Thu ¥14/02 S
o Powr Ciosure Sdays  Wed 528/02 Sun 82102
a2 Rough Frame 181 days Sat 3502 Thu 9502
) Level One 38 asys SaIw02” Moo 411502 :
= Lovel Two 38days’  Tue 41602 Th §2302 :
2 Level Three 30 days Fri 52402 Mon 7102 :
T - Level Four 32dnys Tue 72102 Fri 2202 i
77 Roof 23 days Sst 721102 Sun 1802 .
B4 EXTERIOR SHEAR INSPECT 0 days Thu 1502 Thu 815702
85 | FRAMING PICKUP 21days Fri 818002 Thu /502
| 86 |  CONCRETE PICKUP 21days Fri /1802 Thy 44102
g Rough Pumb / Elec / Fice 22dmys Mond2SU2  Wed 121102
T2 | EXTERIOR FNISH Sdiys’  MonTR02  Sun 33003 :
146 |  PRELIMBROCK/TUBSDROPS 76days Thu @502 Tue 191902
67 PROOUCTION ROCK/TEXTURE S8days  Wed 1172002 Tue 11403 ;
212 INTERIOR FINISH 8ideys . Mon 121602 sstveoa | :
742 City Finals 4T days FAi2703  Wed 32603
7254 |  Eevans Fnais 38 days Sar 31503 Sat 41503
7258 |  PUNCHUST/TOUCHUPS 28 days The32703  Wed 42303 :
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